CR – Village meeting – 08/04/11

NOTE –





8/4/11(annotated)
RE:  Meeting w/ Village re status @ 9:00 AM.
CR: Rick Kristensen, Dave Boyer, Gerry Simms, JPSutton, Chris Mucher

Village: Mark Cundiff, Ed Amrheim.[Gerry Simms, JPSutton]

Village: Mark Cundiff, Ed Amrheim.  [(8/4) Mark Cundiff, Ed Amrheim, Sarah Wildman, Kristen Eggeman]
Synergy:   

Ed A. – current status:

JACOBS
· JACOBS well into Stage 2 design efforts slated for submittal within a couple of weeks.

· Decision needed on couple of catch-basins locations & road layout to facilitate natural ground water flow.

· Village has the decision on the catch-basins.

· Anticipate ODoT approval promptly thereafter.
· JACOBS Stage 2 Plan Submittal package submitted by letter August 2nd, 2011.  It includes:
· Construction Plans
· Disposition of comments
· CDSS Storm Drainage Calculations
· Cost Estimates  (total estimate:  $1.475M)
· Geotechnical Rpt
· Need comments by next Thursday (11th) to Kristen.
· Notice has been given to all the utilities.
R-o-W Acquisition

· Preparing RFP (solicitation) for r-o-w within property. Three have been contacted. Will use a pre-qualified source for survey, appraisal, deed preparation – two property owners.  Next week.  Can use local process.

· Selection & award is still pending.  Ed’s ‘next project’ (6/2).

Annexation

· Annexation documents have been prepared covering the segment of DAY-YS Rd.  It hasn’t been filed.  There is a $350 fee & a notice to contiguous property owners needs to be prepared for service within 5 days of filing.  The expedited annexation process is being used.  ECD could be October.  The speed limit will relatively automatically extended 500’ beyond the Village limit.

· Filing is still pending (6/2).
· Mark reported petition filed 8/2.  Notices are being posted.  Council resolutions next Monday (15th). Resolution at next Township meeting (15th).     
Intersection entrance onto DAY-YS Rd.

· Money for intersection (OPWC grant - $158K, modest local match from Village, Miami Twp & Greene Co.) – we will here ‘today’ if we have the small government funds for the design & construction of the DAY-YS intersection.  Can’t be tied to the larger project; however, could be in parallel using same firms.

· Email from Ed A., 5/6 –“Here’s the confirmation that we have been funded for this year by OPWC.
 
From: Bailiff, Linda [mailto:Linda.Bailiff@pwc.state.oh.us]  Sent: Friday, May 06, 2011 6:10 AM To: Ed Amrhein Subject: Small Government Award - Dayton-Yellow Springs
 

Congratulations, you have been awarded funding by the Small Government Commission. The complete list is available on our website at http://www.pwc.state.oh.us/sg25.xls
 
Agreements are slated to be released July 1, 2011. We will contact you if additional information is needed to process your application.
  
Linda S. Bailiff
Program Administrator
Ohio Public Works Commission
65 East State Street, Ste. 312
Columbus, OH  43215
PH: 614.644.1823
FAX: 614.466.4664”
· Grant agreement is pending exchange of correspondence between Village & OPWC.  Following agreement, the RFP will be prepared for the effort w/i a week.  Village has a $15K limit w/o bid cycle.  Looking for a rfp for the design effort.
· Hope to be able to award design to JACOBS (all concurred) so that the product of this effort will be fully integrated with the primary effort.

· SCHEDULE – do not have a current comprehensive one, revision was awaiting ODOT approval of Stage 1.  Kristin doing a detailed schedule; however, awaiting a JACOBS submittal which is contingent on the above catch-basin decision.
· On time with schedule, but Kristen will incorporate the annexation timelines.   
· MONEY Status – Talked to Corps O-6.  There is no timeline on ear-marks with Corps.  ODOT is different.  They lock down funding in December for State funding cycles.  It is easy to move up, but difficult to move back once locked down.

· By next time (9/1), Ed will provide a comprehensive accounting of monies: local match w/ ACorps, ODoT, $42K CR match on deposit with Village, etc.
Four questions from JACOBS –

· Paving of cul de sac – full depth in cul de sac or the center a pavers or more esthetic feature.  

· R-o-w limits – Uniform width for R-o-W while needs outside would be handled by temporary construction or utility easements.  The issue is the width – consensus is that the r-o-w should be uniform with exceptions as necessary for utilities (i.e., drainage).  JACOBS should be tasked to determine a uniform width and advise.

· Utility specifics – from Village.  Village uses Greene County standards and will have to be validated with ODOT standards.

· Need to discuss the need to pipe sanitary under the bike trail/sidewalk.  Kristen will address with them.  Sounds like we need a sanitary utility easement. 

· Village Utilities have not reviewed the packages to date!!  Pending with the other reviews.
· Cul de Sac – The issue is whether we do the cul de sac at this time.  It is felt appropriate to proceed with design and separately price the construction.  Ed will check with DOT as to whether this is allowable of this strategy.  It impacts the dedication, too.  The question largely turns on the availability of project funding to complete the cul de sac.  At this point, there is a projected shortfall, however, there is MR in the estimate and construction rate have a favorable trend.

· A discuss was held regarding the secondary utilities of fiber, phone, gas, etc.  The effort with JACOBS includes only: sanitary, ground water & water.  Any discussion of secondary utilities needs to be separate.  Need to make a decision within a month as to the nature & extent of these secondary utilities.  [Gas, electric, telephone, fiber, cable, lighting, etc. all need to be addressed & resolved.]
· Vectren has been contacted & are eager to play. 
·  Need to call back AT&T & Time-Warner.  
· The question was posed as to whether or not Synergy has a position on the secondary-utility installations.  
· MVEECA (Miami Valley Education Computer Assoc.) is very interested in the capacity& being a provider thereof.

· Mark C. – We need a monthly meetings to maintain status; consensus was to schedule the first Thursday of each month at 9:.Next meeting is: Thursday July 7nd.Next meeting September 1st, 2011
· Need to contact Miller-Valentine for sign removal on E. Enon Rd.
· Need officially designate the street names.   Maybe during the platting process.
JPSutton
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